

**OFFICE OF THE DEPUTY COMMISSIONER, LADAKH AUTONOMOUS HILL
DEVELOPMENT COUNCIL, LEH**

CORRIGENDUM FOR TIME OF COMPLETION OF WORK

Subject: - Providing and Erection of Penstock for:-

1. Bogdang Micro Hydel Project
2. Chulunkha Micro Hydel Project
3. Turtuk Micro Hydel Project

Reference:- This office NIT No :- 12,13, and 14 of 2011 bearing dispatch No :-

1. Acctts/LREDA/NIT-12/2011-12(108)
2. Acctts/LREDA/NIT-13/2011-12(108)
3. Acctts/LREDA/NIT-14/2011-12(108)

} Dated 28-06-2011

The date of completion of the above works may be read as 31 October 2013, instead of 31 October 2012.


Deputy Commissioner
LAHDC,Leh

No: - Acctts/LREDA/NIT-12,13,14 (108)

Dated:- 09-07-2011

Copy to:

1. Director (SHP), Ministry of New & Renewable Energy (MNRE), Block-14, C.G.O Complex, Lodhi Road, New Delhi for kind information
2. Project Director, LREDA-LAHDC, Leh.
3. Chief Planning Officer, Leh.
4. Chief Controller of Finance, LAHDC, Leh
5. Accounts Officer, DC Office, Leh
6. Station Director, All India Radio, Leh-Ladakh
7. Private Secretary to Hon'ble Chief Executive Councillor, LAHDC, Leh for kind information of the Hon'ble CEC
8. Joint Director, Information, J&K Srinagar/Jammu with the request to publish the notice in one leading National and one State English Newspaper within two days.
9. Technical Director, NIC, Leh with the request to put the notice on the official website
10. Assistant Director, Information Dept., Leh. He will peruse the matter with the Joint Director, Information, Srinagar/Jammu
11. Sr. Draftsman LREDA-LAHDC, Leh
12. President Contractor Association, Leh
13. Editor, Times of India, New Delhi
14. Editor, Daily Excelsior, Jammu
15. Editor, Kashmir Times, Srinagar
16. Notice Board, Council Complex
17. Notice Board, Deputy Commissioner, Leh